Lake County Community Traffic Safety Team (CTST)

Traffic Signal Requests
Year & Date of
Number Name of Project Consultant | Project | Request Comments Status
Traffic  |Signal warrant met but recommendation from consultant to PENDING
Signal  [implement multi-stop control for time being, while looking into] SIGNALIZATION
signalization in near future. Signalization warrant met; JPA between
David Walker Dr. @ Mt. County & FDOT; Delayed due to Osprey Nest. Construction to begin
2007 - 1 Homer Rd. HDR 1/19/2007 in February 2011. Currently under construction.
2009 - 1 Citrus Tower Blvd. / Oakley FDOT 1/9/2009 Traffic | Traffic Signal warranted; Complete and in full operation.
Seaver -- Clermont Signal
2009 - 2 Citrus Tower Blvd. / Steves County 6/9/2009 Traffic  |Traffic Signal warranted; Currently in construction phase. To be PENDING
Rd. --- Clermont Signal  Jcompleted before May 2011. SIGNALIZATION
2010 -1 SR 50 & Villa City Rd. FDOT /County | 2/22/2010 Traffic  |City of Groveland (through Lake-Sumter MPO) requesting safety PENDING
Signal  [study to determine if intersection is warranted for a signal. 3-Year] SIGNALIZATION
Crash Data sent to FDOT for review of intersection. Traffic Signal
warranted by FDOT (under 5-year road program plan with FDOT).
No change in status (as of 5-18-11).
2010-32  |Hooks St. / Excalibur Rd. County 10/13/2010 Traffic  |Request traffic signal warrant analysis and safety evaluation for PENDING
Signal  [intersection. Currently in design phase and construction to begin] SIGNALIZATION
soon. In the Review process at 30%.
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